

### Conservation Commission Strategic Plan Input

Goals	Activities	Performance Indicators
Conserve 30% of Londonderry's land area by the end of 2030, with an annual increase > or =100 acres.	<ul style="list-style-type: none"> <li>• Update the 2013 Open Space Plan.</li> <li>• Hold a public workshop to receive public input on the OS Plan.</li> <li>• Increase LUCT allocation to OS fund.</li> <li>• Match target properties to grant opportunities.</li> </ul>	<ul style="list-style-type: none"> <li>• Plan completed and submitted NLT 30 June 2027.</li> <li>• Workshop held NLT 30 April 2027.</li> <li>• Propose to Town Council NLT 30 April 2026.</li> <li>• Grant opportunities identified (ongoing).</li> </ul>
Communicate the value of conserved land to the public.	<ul style="list-style-type: none"> <li>• Publish monthly "Conservation Matters" in Londonderry Times and on CC web page.</li> <li>• Sponsor monthly hikes on cons land or "cons talks"</li> <li>• Revive/expand list serve of people receiving CC emails.</li> </ul>	<ul style="list-style-type: none"> <li>• Articles published</li> <li>• Hits on web page</li> <li>• Attendance at hikes/talks</li> </ul>
Create recreation infrastructure at Lithia Spring	<ul style="list-style-type: none"> <li>• Create a parking area.</li> <li>• Create a trail to the site of the Lithia Spring.</li> <li>• Create a trail to an observation platform at Nesenkeag Brook overlook.</li> </ul>	<ul style="list-style-type: none"> <li>• Parking available NLT 30 May 2026.</li> <li>• Spring Trail complete NLT 30 July 2026.</li> <li>• Overlook Trail complete NLT 30 July 2027.</li> <li>• Observation Platform complete NLT 30 September 2027.</li> </ul>
Find the sources of surface water impairments	<ul style="list-style-type: none"> <li>• Use NH DES data to identify impaired streams and contaminants.</li> <li>• Prepare a Request for Information from environmental firms on locating sources.</li> <li>• Assess responses to RFI and develop a contracting and financing strategy.</li> </ul>	<ul style="list-style-type: none"> <li>• Data gathering complete NLT 30 June 2026.</li> <li>• RFI published NLT 31 July 2026.</li> <li>• Project plan prepared for FY27 budget cycle NLT 31 August 2026.</li> <li>• RFP released NLT 30 April 2026.</li> </ul>

Goals	Activities	Performance Indicators
	<ul style="list-style-type: none"><li data-bbox="571 233 987 352">• Release RFP to identify contamination sources in detail</li></ul>	